COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 14/ 2014

ESTI MATE SUMVARY 11:12: 27
CONTI D: C18770 ESTI MATE NO 0010 PROG SPEC YR 2005
PCN: 18770-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 201.0 DAYS TI VE ALLOW 255 WORK DAYS
SH58 OVER FORD ST BE BRI DGE RE PERCENT TIME.  78.82 ORI G TI ME ALLON 255 WORK DAYS
PROQJECT NO FBRO581- 010
SH58 OVER FORD ST BE BRI DGE RE
NAVE OF ROAD: 058A
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
HAM LTON CONTRUCTI ON CO. PAY PERI OD ENDI NG 04/ 14/ 2014 DATE TI ME STARTED 06/ 10/2013
P.O BOX 659 DATE LET 04/ 11/ 2013 DATE WORK BEGAN
DATE AWARDED 04/ 22/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 13/ 2013 DATE ACCEPTED
SPRI NGFI ELD OR 97477 DATE NOTI CE TO PROCEED 06/ 10/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 4, 515,329. 18 PARTI Cl PATI NG $ 0.00 $ 0.00
AVARD PRQJIECT AMT: $ 4,100, 014. 65 NON-PARTI CI PATI NG 2,878, 848. 77 384, 461. 34
PERCENT COVPLETE: 63. 76% TOTAL EARNI NGS 2,878, 848. 77 384, 461. 34
FUNDS AVAI LABLE: $ 1,636,480.41 STOCKPI LED MATER ALS 240. 92 - 105, 763. 88
GROSS EARNI NGS 2,879, 089. 69 278, 697. 46
TOTAL CLAI VB $ 0.00 RETAI NAGE - 61, 500. 22 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,817, 589. 47 278, 697. 46
LI QU DATED DANMAGES 0. 00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 2,817, 589. 47 278, 697. 46
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 278, 697. 46

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18770-BI D ESTI MATE RUN 04/ 14/ 2014
PRQJECT: FBRO581- 010 ESTI MATE NO 0010 11:12: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0005 202-00019 *Renoval of Inlet 4.000 3. 000
EACH 0. 000 0.00
680. 00000 3. 000 2,040. 00
0010 202-00035 *Renoval of Pipe 249. 000 57. 000
LF 0. 000 0. 00
23. 00000 57. 000 1, 311. 00
0015 202- 00090 *Renoval of Delineator 10. 000 5. 000
EACH 0. 000 0.00
15. 00000 5. 000 75. 00
0020 202-00220 *Renoval of Asphalt Mat 7,227.000 3, 035. 000
SY 3, 693. 000 14,772.00
4. 00000 6, 728. 000 26,912. 00
0025 202-00240  *Renpval of Asphalt Mat (Pl aning) 3, 339. 000 0. 000
SY 0. 000 0.00
2. 35000 0. 000 0. 00
0030 202- 00250 *Renoval of Pavenent Marking 5, 000. 000 4,074.000
SF 0. 000 0. 00
2.50000 4,074. 000 10, 185. 00
0035 202-00810 *Renoval of Gound Sign 4.000 4.000
EACH 0. 000 0. 00
100. 00000 4.000 400. 00
0040 202-01130 *Renoval of CGuardrail Type 3 480. 000 480. 000
LF 0. 000 0. 00
4. 00000 480. 000 1, 920. 00
0045 202-01170 Renoval of Guardrail Type 7 2, 006. 000 2,006. 000
LF 0. 000 0.00
10. 00000 2,006. 000 20, 060. 00
0050 202- 01300 *Renoval of End Anchorage 3. 000 3. 000
EACH 0. 000 0. 00
151. 00000 3. 000 453. 00
0055 203- 00000 *Uncl assi fi ed Excavation 6, 025. 000 3, 613. 000
CcY 0. 000 0. 00

12. 00000 3,613. 000 43, 356. 00
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PCN: 18770-BI D ESTI MATE RUN 04/ 14/ 2014
PRQIECT: FBR0581- 010 ESTI MATE NO 0010 11:12: 27
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0060 203-01510 *Backhoe 10. 000 2.000
HOUR 0. 000 0. 00
120. 00000 2.000 240. 00
0065 203-01550 *Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0070 203-01594 *Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0075 203-01597 *Pot hol i ng 40. 000 2.000
HOUR 0. 000 0. 00
150. 00000 2.000 300. 00
0080 207-00205 *Topsoi | 161. 000 0. 000
CY 0. 000 0. 00
28. 00000 0. 000 0. 00
0085 208-00002 *Erosion Log (12 Inch) 3, 000. 000 1, 313. 000
LF 159. 000 636. 00
4. 00000 1, 472. 000 5, 888. 00
0090 208- 00035 Aggr egat e Bag 460. 000 236. 000
LF 20. 000 140. 00
7.00000 256. 000 1, 792. 00
0095 208- 00045 Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
700. 00000 3. 000 2,100. 00
0100 208-00070 *Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
1, 600. 00000 3. 000 4, 800. 00
0105 208-00103 *Renoval and Disposal of Sedinment (Labor) 89. 500 51. 500
HOUR 38. 000 1, 710. 00
45. 00000 89. 500 4,027. 50
0110 208-00106 *Sweepi ng (Sedi nent Renoval ) 100. 000 51. 000
HOUR 2.500 362. 50

145. 00000 53. 500 7,757.50
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PCN: 18770-BI D ESTI MATE RUN 04/ 14/ 2014
PRQIECT: FBR0581- 010 ESTI MATE NO 0010 11:12: 27
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0115 208- 00206 *Erosi on Control Supervisor 255. 000 175. 000
DAY 20. 000 1, 700. 00
85. 00000 195. 000 16, 575. 00
0120 210-00810 *Reset Ground Sign 8. 000 5. 000
EACH 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0125 210-01000 *Reset Fence 1, 500. 000 233. 000
LF 0. 000 0. 00
9. 90000 233. 000 2,306.70
0130 210-01130 *Reset CGuardrail Type 3 50. 000 25. 000
LF 0. 000 0. 00
50. 00000 25. 000 1, 250. 00
0135 210-01200 *Reset End Anchor age 1. 000 0. 500
EACH 0. 000 0. 00
50. 00000 0. 500 25. 00
0140 212-00006 *Seedi ng (Native) 0. 600 0. 060
ACRE 0. 000 0. 00
1, 500. 00000 0. 060 90. 00
0145 213-00002 *Mil ching (Weed Free Hay) 0. 180 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0150 213-00061 *Mul ch Tacki fier 18. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0155 213-00100 *Soi | Bi nder 0. 500 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0160 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 734. 000 292. 800
d ass
SY 0. 000 0. 00
2. 00000 292. 800 585. 60
0165 216-00302 *Turf Reinforcenent Mat (d ass 2) 90. 000 0. 000
SY 0. 000 0. 00

10. 00000 0. 000 0. 00
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PCN: 18770-BI D ESTI MATE RUN 04/ 14/ 2014
PRQJECT: FBR0581- 010 ESTI MATE NO 0010 11:12: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY (BRI DGE ENTERPRI SE)
0170 240- 00000 *WIdlife Biologist 16. 000 15. 500
HOUR 0. 000 0. 00
80. 00000 15. 500 1, 240. 00
0175 250- 00050 *Moni toring Techni ci an 31. 000 31.000
HOUR 0. 000 0. 00
60. 00000 31. 000 1, 860. 00
0180 250- 00100 *Environmental Health and Safety 1. 000 0. 500
LS 0. 500 1, 000. 00
2, 000. 00000 1. 000 2, 000. 00
0185 250-00110 *Heal th and Safety O ficer 5. 000 5. 000
HOUR 0. 000 0. 00
85. 00000 5. 000 425. 00
0190 304- 06007 *Aggregat e Base Course (C ass 6) 1, 255. 000 548. 000
CY 0. 000 0. 00
25. 00000 548. 000 13, 700. 00
0195 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 200. 000 163. 090
TON 6. 000 456. 60
76. 10000 169. 090 12,867.75
0200 403- 00800 *Ener gency Pot hol e Repair 10. 000 2. 000
TON 0. 000 0. 00
395. 00000 2.000 790. 00
0205 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1, 745. 000 0. 000
TON 0. 000 0. 00
85. 75000 0. 000 0. 00
0210 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) 3, 399. 000 1, 772. 750
TON 0. 000 0. 00
51. 10000 1,772.750 90, 587. 53
0215 411-10255 *Emul sified Asphalt (Sl ow Setting) 1, 613. 000 196. 000
GAL 0. 000 0. 00
5.10000 196. 000 999. 60
0220 420-00114 *CGeotextile (Drainage) (Cass 3) 328. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
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PCN: 18770-BI D ESTI MATE RUN 04/ 14/ 2014
PRQJECT: FBRO581- 010 ESTI MATE NO 0010 11:12: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)
0225 506-00209 *Riprap (9 Inch) 30. 000 7.000
CcY 0. 000 0.00
80. 00000 7.000 560. 00
0230 506-00406 *Soil Riprap (6 Inch) 91. 000 0. 000
CcY 0. 000 0. 00
70. 00000 0. 000 0. 00
0235 507- 00000 Concrete Slope and Ditch Paving 14. 100 14.100
CcY 0. 000 0. 00
450. 00000 14.100 6, 345. 00
0240 603-30018 *18 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0245 603-61180 *18 Inch Flexible Pipe 57. 000 0. 000
LF 0. 000 0.00
68. 00000 0. 000 0. 00
0250 604-00305 *Inlet Type C (5 Foot) 2.000 1. 000
EACH 0. 000 0.00
2, 450. 00000 1. 000 2,450. 00
0255 604- 25005 *Vane Grate Inlet (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 250. 00000 0. 000 0. 00
0260 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 550. 000 100. 000
LF 0. 000 0. 00
17. 00000 100. 000 1, 700. 00
0265 606-00720 Quardrail Type 7 (Style CO) 1, 812. 000 43. 000
LF 0. 000 0. 00
50. 00000 43. 000 2,150. 00
0270 606- 01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
730. 00000 1. 000 730. 00
0275 606-01370 *Transition Type 3G 2.000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
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PCN: 18770-BI D ESTI MATE RUN 04/ 14/ 2014
PRQIECT: FBR0581- 010 ESTI MATE NO 0010 11:12: 27
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0280 606-01380 *Transition Type 3H 1. 000 1.000
EACH 0. 000 0. 00
725. 00000 1.000 725.00
0285 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 925. 00000 0. 000 0.00
0290 607-11580 *Fence (Tenporary) 960. 500 960. 500
LF 0. 000 0. 00
17. 00000 960. 500 16, 328. 50
0295 608- 00006 *Concrete Sidewal k (6 Inch) 165. 000 10. 140
Sy 0. 000 0. 00
10. 00000 10. 140 101. 40
0300 609-60011 *Curb Type 6 (Section M 225. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0.00
0305 612-00001 *Del i neator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0.00
0310 612-00002 *Del i neator (Type I1) 10. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0.00
0315 612-00003 *Del i neator (Type I11) 2. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0320 614-00012 *Sign Panel (Oass I1) 48. 000 16. 000
SF 0. 000 0. 00
25. 50000 16. 000 408. 00
0325 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0330 614-85005 *| npact Attenuator (Sand Barrel Array) 4.000 4.000
EACH 0. 000 0. 00

2, 500. 00000 4.000 10, 000. 00
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PCN: 18770-BI D ESTI MATE RUN 04/ 14/ 2014
PRQIECT: FBR0581- 010 ESTI MATE NO 0010 11:12: 27
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0335 624-24019 *18 Inch Drainage Pipe (Oass 4) (Conplete In Place) 102. 000 57. 000
LF 0. 000 0. 00
50. 00000 57. 000 2, 850. 00
0340 624-29019 *18 Inch Drainage Pipe (Cass 9) (Conplete In Place) 190. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0345 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 000 0. 00
30, 000. 00000 0. 900 27, 000. 00
0350 626- 00000 *Mobi | i zati on 1. 000 0. 900
LS 0. 000 0. 00
410, 000. 00000 0. 900 369, 000. 00
0355 626- 01000 *Public Information Services 1. 000 0. 750
LS 0. 000 0. 00
10, 500. 00000 0. 750 7,875.00
0360 627-00005 *Epoxy Pavement Mar ki ng 17. 000 0. 000
GAL 0. 000 0. 00
150. 00000 0. 000 0. 00
0365 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 149. 000 126. 000
GAL 0. 000 0. 00
45. 00000 126. 000 5, 670. 00
0370 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 700. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0375 629-01110 *Locat e Monunents 8. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0380 630-00000  *Fl aggi ng 4, 000. 000 2, 440. 450
HOUR 503. 750 11, 082. 50
22. 00000 2,944.200 64, 772. 40
0385 630- 00003 *Uni formed Traffic Control 200. 000 76. 250
HOUR 44. 000 2, 640. 00

60. 00000 120. 250 7,215.00
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PCN: 18770-BI D ESTI MATE RUN 04/ 14/ 2014
PRQIECT: FBR0581- 010 ESTI MATE NO 0010 11:12: 27
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0390 630- 00007 *Traffic Control Inspection 200. 000 164. 000
DAY 18. 000 2,700. 00
150. 00000 182. 000 27, 300. 00
0395 630-00012 *Traffic Control Managenent 200. 000 100. 000
DAY 18. 000 9, 000. 00
500. 00000 118. 000 59, 000. 00
0400 630-00025 *Traffic Control Vehicle 200. 000 38. 125
HOUR 22.000 330. 00
15. 00000 60. 125 901. 88
0405 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0410 630-80335 *Barricade (Type 3 MA) (Tenporary) 30. 000 14.000
EACH 0. 000 0. 00
40. 00000 14. 000 560. 00
0415 630-80341 *Construction Traffic Sign (Panel Size A) 69. 000 29.500
EACH 0. 000 0. 00
40. 00000 29.500 1, 180. 00
0420 630-80342 *Construction Traffic Sign (Panel Size B) 62. 000 31. 000
EACH 0. 000 0. 00
40. 00000 31. 000 1, 240. 00
0425 630-80343 *Construction Traffic Sign (Panel Size C 34. 000 17.000
EACH 0. 000 0. 00
40. 00000 17. 000 680. 00
0430 630-80355 *Portabl e Message Sign Panel 7.000 3. 500
EACH 0. 000 0. 00
5, 000. 00000 3.500 17, 500. 00
0435 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 1.500
Type
yee) EACH 1. 000 500. 00
500. 00000 2.500 1, 250. 00
0440 630-80360  *Drum Channel i zi ng Device 300. 000 150. 000
EACH 0. 000 0. 00

20. 00000 150. 000 3, 000. 00
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PCN: 18770-BI D ESTI MATE RUN 04/ 14/ 2014
PRQIECT: FBR0581- 010 ESTI MATE NO 0010 11:12: 27
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0445 630-80370 Concrete Barrier (Tenporary) 2, 000. 000 615. 000
LF 0. 000 0. 00
5. 50000 615. 000 3,382.50
0450 630-80380 *Traffic Cone 400. 000 165. 500
EACH 0. 000 0. 00
5. 00000 165. 500 827.50
0455 630- 80384 *Tubul ar Marker 100. 000 35. 500
EACH 0. 000 0. 00
10. 00000 35. 500 355. 00
0460 700-70010 F/ A M nor Contract Revisions 260, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70011 F/ A Partnering 12, 500. 000 156. 590
FA 0. 000 0. 00
1. 00000 156. 590 156. 59
0470 700-70012 F/ A Asphal t Pavenent |ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70021 F/ A On- The-Job Trai nee 960. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70031 F/ A | NTERI M SURFACE REPAI R 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 18770-BI D ESTI MATE RUN 04/ 14/ 2014
PRQJECT: FBR0581- 010 ESTI MATE NO 0010 11:12: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY (BRI DGE ENTERPRI SE)
0500 700-70034 F/ A LANDSCAPE RESTORATI ON 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700- 70380 F/ A Erosi on Control 10, 000. 000 1,247.290
FA 164. 450 164. 45
1. 00000 1,411. 740 1,411. 74
0515 700- 70589 F/ A Environnental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 206- 00065 Str Bkfl (FlowFill) 6. 000 6. 000
CY 0. 000 0. 00
118. 00000 6. 000 708. 00
0735 606- 00305 Cdrail Ty 3 (Spec) Added item GR TY3 (Special) for 147. 000 147. 000
requested steel posts
LF 0. 000 0. 00
22. 67000 147. 000 3,332.49
0740 900- 00014 Added Item (Lunp Sun)/ Lunp sumfor blunt end relief, 1. 000 0. 000
tenporary and permanent
LS 1. 000 12, 108. 44
12, 108. 44000 1. 000 12, 108. 44
0745 900- 00014 Added Item (Lunp Sum)/ MCR/ FA Added Item- Inlet 1. 000 0. 000
Modi fi cation
LS 1. 000 2,993. 24
2,993. 24000 1. 000 2,993. 24
CAT 0250 CURRENT AMI  $ 2,059, 654.27 $ 62,295.73 % 945, 536. 86
CAT NO0350 STR #E-16- HG ( BRI DGE ENTERPRI SE)
0520 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
119, 300. 00000 1. 000 119, 300. 00
0525 206- 00000 *Structure Excavation 1, 410. 000 1, 410. 000
CY 0. 000 0. 00
10. 00000 1, 410. 000 14, 100. 00
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PCN: 18770-BI D ESTI MATE RUN 04/ 14/ 2014
PRQJECT: FBR0581- 010 ESTI MATE NO 0010 11:12: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0350 STR #E-16- HG ( BRI DGE ENTERPRI SE)
0530 206-00100 *Structure Backfill (dass 1) 1, 239. 000 620. 000
CY 0. 000 0. 00
21. 00000 620. 000 13, 020. 00
0535 206- 00200 *Structure Backfill (dass 2) 110. 000 55. 000
CY 0. 000 0. 00
11. 00000 55. 000 605. 00
0540 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 221. 000 611. 000
CY 0. 000 0. 00
20. 50000 611. 000 12, 525. 50
0545 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
0550 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
9, 750. 00000 1. 000 9, 750. 00
0555 502- 00100 *Drilling Hole to Facilitate Pile Driving 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0560 502- 00460 Pile Tip 26. 000 26. 000
EACH 0. 000 0. 00
100. 00000 26. 000 2, 600. 00
0565 502-11274 Steel Piling (HP 12x74) 1, 887. 000 1, 887. 000
LF 0. 000 0. 00
50. 00000 1, 887. 000 94, 350. 00
0565 MATERI AL ALLOMNCE STEEL PILING (hp 12X 74) 0. 000
LF 0. 000 0. 00
29. 65000 0. 000 0. 00
0565 MATERI AL ALLOMNCE STEEL PILING (hp 12X 74) 0. 000
LF 0. 000 0. 00
29. 65000 0. 000 0. 00
0570 503-00060 *Drilled Caisson (60 Inch) 632. 000 618. 000
LF 0. 000 0. 00
375. 00000 618. 000 231, 750. 00
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PCN: 18770-BI D ESTI MATE RUN 04/ 14/ 2014
PRQIECT: FBR0581- 010 ESTI MATE NO 0010 11:12: 27
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0350 STR #E-16- HG ( BRI DGE ENTERPRI SE)

0575 507- 00100 *Concrete Slope and Ditch Paving (Reinforced) 0. 000 0. 000
CcY 0. 000 0. 00
600. 00000 0. 000 0.00
0580 515-00410 *Concrete Sealer (CalciumNtrite) 2,590. 000 1, 295. 000
SY 0. 000 0. 00
20. 00000 1, 295. 000 25, 900. 00
0585 518-01004 Bri dge Expansion Device (0-4 Inch) 190. 000 95. 000
LF 0. 000 0. 00
200. 00000 95. 000 19, 000. 00
0590 601- 03040 Concrete Cass D (Bridge) 582. 000 410. 800
cY 75. 670 24,592.75
325. 00000 486. 470 158, 102. 75
0595 601- 05001 *Concrete O ass H (Bridge) 976. 000 488. 000
CcY 0. 000 0. 00
335. 00000 488. 000 163, 480. 00
0595 MATERI AL ALLOMNCE PRECAST DECK PANELS 0. 000
CcY 0. 000 0. 00
335. 00000 0. 000 0. 00
0600 601-40300 *Structural Concrete Coating 1, 744. 000 0. 000
SY 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 602-00000 *Rei nf orcing Steel 126, 000. 000 98, 935. 000
LB 27, 065. 000 21, 652. 00
0. 80000 126, 000. 000 100, 800. 00
0610 602-00020 *Rei nforcing Steel (Epoxy Coated) 58, 500. 000 29, 250. 000
LB 29, 250. 000 24,862.50
0. 85000 58, 500. 000 49, 725. 00
0615 602- 00025 *Rei nforcing Steel (Stainless) 118, 700. 000 59, 350. 000
LB 0. 000 0. 00
3. 00000 59, 350. 000 178, 050. 00
0620 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00

2, 000. 00000 0. 000 0. 00



CONTI D C18770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 18770-BI D ESTI MATE RUN 04/ 14/ 2014
PRQIECT: FBR0581- 010 ESTI MATE NO 0010 11:12: 27
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0350 STR #E-16- HG ( BRI DGE ENTERPRI SE)

0625 606-00720 Cuardrail Type 7 (Style CO) 265. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0630 606- 10700 *Bridge Rail Type 7 555. 000 265. 000
LF 0. 000 0. 00
95. 00000 265. 000 25,175. 00
0635 613-00200 *2 Inch Electrical Conduit 1, 346. 000 688. 100
LF 36. 750 220. 50
6. 00000 724. 850 4,349. 10
0640 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 6. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0645 618-00172 *Prestressed Concrete | (BT72) 1, 757. 000 879. 000
LF 878. 000 149, 260. 00
170. 00000 1, 757. 000 298, 690. 00
0645 MATERI AL ALLOMNCE gi rders 173. 000
LF -173. 000 -20, 839.58
120. 46000 0. 000 0. 00
0645 MATERI AL ALLOMNCE gi rders 707. 000
LF -705. 000 -84,924. 30
120. 46000 2.000 240. 92

CAT 0350 CURRENT AMI $ 2,037,579.50 $ 114,823.87 $ 1,533, 013. 27
CAT NO0351 RETAINING WALLS (BRI DGE ENTERPRI SE)

0650 206- 00000 *Structure Excavation 2, 657. 000 2,462. 000
CY 0. 000 0. 00
10. 00000 2,462. 000 24, 620. 00
0655 206- 00100 *Structure Backfill (dass 1) 2,867.000 1, 973. 000
cY 709. 000 14, 889. 00
21. 00000 2,682. 000 56, 322. 00
0660 206- 00200 *Structure Backfill (dass 2) 1, 522. 000 937. 000
cY 338. 000 3,718. 00

11. 00000 1, 275. 000 14, 025. 00
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PCN: 18770-BI D ESTI MATE RUN 04/ 14/ 2014
PRQIECT: FBR0581- 010 ESTI MATE NO 0010 11:12: 27
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0351 RETAINING WALLS (BRI DGE ENTERPRI SE)

0665 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 550. 000 1,176. 000
cY 374.000 7,667.00
20. 50000 1, 550. 000 31, 775. 00
0670 420-00000 *Geonenbr ane 1, 252. 000 1, 025. 000
Sy 227.000 1, 475.50
6. 50000 1, 252. 000 8,138. 00
0675 504-03311 *Retaining Wall (1)(Alternative Systens) 1. 000 0. 750
LS 0. 250 11, 250. 00
45, 000. 00000 1. 000 45, 000. 00
0680 504-04410 *Bl ock Faci ng 5,439. 000 4,282. 000
SF 1, 157. 000 12, 148. 50
10. 50000 5, 439. 000 57, 109. 50
0685 601- 03000 Concrete Cass D 93. 000 90. 800
CY 0. 000 0. 00
560. 00000 90. 800 50, 848. 00
0690 601- 40300 *Structural Concrete Coating 406. 000 0. 000
SY 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 602- 00020 *Rei nforcing Steel (Epoxy Coated) 11, 033. 000 11, 032. 000
LB 0. 000 0. 00
0. 85000 11, 032. 000 9,377.20
0700 606-10700 *Bridge Rail Type 7 230. 000 229. 000
LF 1. 000 95. 00
95. 00000 230. 000 21, 850. 00
0705 607-53148 *Fence Chain Link (48 Inch) 133. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0710 607-60004 *4 Foot Gate Wl k 2.000 0. 000
EACH 0. 000 0. 00

290. 00000 0. 000 0. 00
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PCN: 18770-BI D ESTI MATE RUN 04/ 14/ 2014
PRQIECT: FBR0581- 010 ESTI MATE NO 0010 11:12: 27
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0351 RETAINING WALLS (BRI DGE ENTERPRI SE)

0750 900-00014 Added Item (Lunp Sum/ Added work on walls E-16-EU and 1. 000 0. 000
E- 16- FC
LS 1.000 50, 334. 86
50, 334. 86000 1. 000 50, 334. 86

CAT 0351 CURRENT AMI  $ 383,495.41 % 101, 577.86 $ 369, 399. 56
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMB ( BE)

0715 620- 00002 Field Office (dass 2) 1. 000 0. 900
EACH 0. 000 0. 00
12, 000. 00000 0. 900 10, 800. 00
0720 620-00012 Field Laboratory (dass 2) 1. 000 0. 900
EACH 0. 000 0. 00
21, 000. 00000 0. 900 18, 900. 00
0725 620- 00020 Sanitary Facility 1. 000 0. 900
EACH 0. 000 0. 00
1, 600. 00000 0. 900 1, 440. 00
CAT 0450 CURRENT AMI  $ 34, 600. 00 $ 0.00$ 31, 140. 00

PRQJECT TOTAL CURRENT AMI $ 4,515,329.18 $ 278,697.46$ 2,879, 089. 69



